IMPROVING COMMUNITIES TOGETHER

e BIETIA

WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 4/20/2020 to 4/24/2020
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

WORK COMPLETED THIS WEEK

Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.
Erosion controls and inlet fish nets resources inspected by BETA on Friday.

Maverick placed excavated materials into soil bins on work pad to allow stabilization. Added
cement additive to soil in bins to stabilize. After mixing, the piles were consolidated, smoothed,
and covered with poly sheeting. Logs placed on edges of polysheeting to hold in place.
Maverick surveyed stabilized piles to estimate volumes. Maverick continued to excavate some
lakebed material east and south of the work pad.

Maverick hauled stabilized material to Southbridge Landfill on Tuesday and Thursday. Each
load is around 24-25 CY. Thirty-three (33) loads were completed to Southbridge this week (16
on Tuesday and 17 on Thursday). Final tonnages for Tuesday and Thursday have not yet been
provided by the facility but is estimated to be around 1,050 tons.

1,205 tons were hauled through last week. An estimated 1,050 tons were hauled off-Site this
week with an approximate project total of 6,800 tons (around 5,100 CY).

Cement additive was delivered to Site to fill silo on Tuesday and Thursday.

During the week, Maverick captured fifty (50) fish and one turtle found by work pad, logged
and relocated downstream, per wildlife training

WORK ANTICIPATED FOR NEXT WEEK

Weekly turbidity monitoring to be conducted along Rosemary Brook.

Hauling of stabilized material to Lynn Landfill and Southbridge Landfill. Addition and
mixing of cement additive to soil bins in soil containment area, per Stabilization Plan, and
upon stabilization, continue hauling material stockpiled in soil bins on work pad to landfills.
Continue stockpiling of material to allow dewater. Continue relocation of excavated material
into soil bin areas to allow stabilization.

Maverick plans to work this coming Saturday (April 25"

BETA GROUP, INC.
315 Norwood Park South, 2nd Floor, Norwood, MA 02062

P:781.255.1982 | F: 781.255.1974 | W: www.BETA-Inc.com Page 1 0of 6


http://www.beta-inc.com/

Needham DPW
Rosemary Lake Dredging

HAULING PHOTOS

TUESDAY - APRIL 21, 2020
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THURSDAY — APRIL 23, 2020
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Roseary Street during I;aﬁlfng on Thursdy. Maverick ;wept road periodically.
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PHOTOS
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main inlet.
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Cemet additive on Thursday for stabilization. Stabilization occurred Monday, Tuesday,
Wednesday, and Thursday this week.
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